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Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

FIELD WORK:
See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.

CONVERSATIONS:
David Bradd called me and Tai-Lin Liu about a gap observed between one of the splice plates of the Bike
Path that is being bolted today. We were not told that ABF was going to perform this work, but David was
on site to observe the operation. After disussions over the phone, I went out to the field and met up with
Paul Jefferson and David Bradd. While there, David showed us that a thin steel ruler could slide under the
top splice plate of the Bike Path beam about one inch. This I after being pretensioned. The area under the
bolts is in complete contact, it is just the outside edge of the splice plate. The area will be caulked after
erection.
While out there, I spoke with Chris Bausone about the length of bolts being used . In some locations he
wants to use 90 mm bolts instead of the 85 mm bolts initially marked for use in this connection. Mostly it is
because they are in short supply of the 85 mm bolts. I said that this is acceptable as long as the other
requirements are met, namely that there is not excessive stick out and that there is enough thread in the
grip to allow for elongation of the bolt during service. Since these bolts are having to be tightened and
tested by turning the bolt head, they have to be verified. The 85 mm bolts have been verified and a torque
value determined, but the 90 mm bolts have not. Chris met up with Bob Brignano later in the afternoon to
perform this test.

OFFICE WORK:

•0900 hours Staff Meeting
•Diary writing and review
•Update progress spreadsheet
•Review Plans and Specs

No overtime accrued today.
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